

## Project Planning Phase

### Project Planning(Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                  |
|---------------|--------------------------------------------------|
| Date          | 18 February 2026                                 |
| Team ID       | LTVIP2026TMIDS81316                              |
| Project Name  | TransLingua:AI-Powered Multi-Language Translator |
| Maximum Marks | 5 Marks                                          |

#### Product Backlog, Sprint Schedule, and Estimation(4 Marks)

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-1 | User Registration & Login     | USN-1             | As a user, I can register using email and password.              | 2            | High     | Team         |
| Sprint-1 | User Registration & Login     | USN-2             | As a user, I can login securely using credentials.               | 1            | High     | Team         |
| Sprint-1 | Language Selection            | USN-3             | As a user, I can select source and target languages.             | 2            | High     | Team         |
| Sprint-1 | Text Translation              | USN-4             | As a user, I can enter text and get translated output instantly. | 3            | High     | Team         |
| Sprint-2 | Speech Translation            | USN-5             | As a user, I can speak input and receive translated text output. | 3            | Medium   | Team         |
| Sprint-2 | File Translation              | USN-6             | As a user, I can upload a document for translation.              | 3            | Medium   | Team         |
| Sprint-2 | Translation History           | USN-7             | As a user, I can view previously translated texts.               | 2            | Low      | Team         |
| Sprint-  | AI Accuracy                   | USN-8             | As a system, I improve translation                               | 5            | High     | Team         |

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                            | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|--------------------------------------------------------------|--------------|----------|--------------|
| 3        | Optimization                  |                   | accuracy using NLP models.                                   |              |          |              |
| Sprint-3 | UI Enhancements               | USN-9             | As a user, I can use a simple and responsive interface.      | 2            | Medium   | Team         |
| Sprint-4 | Deployment                    | USN-10            | As an admin, I can deploy the application on cloud platform. | 4            | High     | Team         |

#### Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|------------------------|------------------------------|
| Sprint-1 | 10                 | 7 Days   | 01 Mar 2025       | 07 Mar 2025               | 10                     | 07 Mar 2025                  |
| Sprint-2 | 8                  | 7 Days   | 08 Mar 2025       | 14 Mar 2025               | 8                      | 14 Mar 2025                  |
| Sprint-3 | 7                  | 7 Days   | 15 Mar 2025       | 21 Mar 2025               | 7                      | 21 Mar 2025                  |
| Sprint-4 | 4                  | 5 Days   | 22 Mar 2025       | 26 Mar 2025               | 4                      | 26 Mar 2025                  |

#### Velocity:

If sprint duration = 7 days

Total Story Points per Sprint = 10

$$AV = \text{Velocity} / \text{SprintDuration} = 10/7 \approx 1.4 \text{ story points per day}$$

## Burndown Chart:

A burndown chart represents:

- Remaining story points on Y-axis

- Sprint days on X-axis

- Shows how quickly the team is completing work

For TransLingua:

- Sprint-1 started with 10 points

- Points reduced daily until reaching 0 on Day 7

